
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:30 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 064 Date: 20-Dec-2012 Thursday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 199

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear then cloudy, windy, cold

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping

December 20, 2012
Weather – clear then cloudy, windy, cold

S Wire Termination (hand wrapping) – South Main Span
Ironworkers (Tony, Mike, and Thaddeus) continued working at pp104. Ironworkers finished wrapping at
1000 and finished a bolt wrap at the top gap at 1100. Ironworkers then moved to pp106 and finished
wrapping at 1600. Due to the geometry of the cable, the last s wire from 6 o’clock to 8 o’clock position was
barely flush with the cable band edge. The last s wire at top overlapped from 2 o’clock position leading to
the bolt wrap. Ironworkers finished bolt wrap at top gap at 1705. Ironworkers did not have time to finished
cadwelds before the end of shift.
S Wire Termination (hand wrapping) – North Main Span
Ironworkers (Aaron, Jason and Tyler) finished placing wedges and bolt wrapping at top gap at pp102 at
0900. There was only one 1 s wire inside the groove from about 5 o’clock to 7 o’clock position. Ironworkers
then moved to pp104. Ironworkers finished wrapping and bolt wrap at both top and bottom gap at 1445.
Ironworkers then moved to pp106 and wrapped for about 2” before the end of shift. There were still about
4” to wrap.

Labor
(0700 to 1730 – 10 hours)
Mike Draper, Tyler Cichucky, Jason Shirley, Tony Miranda, Thaddeus Booker, Aaron David

Laraine’s Hour – 2 OT 0700 to 1730 (field 0730 to 1700)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-COA-ZPW.06704-0120F4 Apply Zinc Paste Waterproofing System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

ARRON DAVIDIronworker 8.00 2.00 0.00 10.00
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THADDEUS BOOKERIronworker 8.00 2.00 0.00 10.00

APP JAMES MIRANDAIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL DRAPERIronworker 8.00 2.00 0.00 10.00

TYLER CICHUCKYIronworker 8.00 2.00 0.00 10.00

JASON SHIRLEYIronworker 8.00 2.00 0.00 10.00
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